Monthly progress report, September 2026

Project controls. Sample document: synthetic data.

Tower A, Tower B and the Podium went from bare ground in March to structure in September.

Tower B has the most open defects (formwork and rebar); a quality stand-down was held on 14 September.

Zone Progress Issue

Foundations and basement complete settlement at the north edge
Tower B level 12 defects

Laydown yard active spoil pile to remove

Settlement points along the excavation edge near 24.49742, 54.39647 are being watched.



